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Removal Steps:
1) Diver team 1 secure Clump 

with hard rigging (Chain) and 
handling ropes then return to 
pier.

2) Diver team 2 Attach and 
inflate buoyancy bladders  to 
break bottom suction and 
attain neutral buoyancy.

3) Shore team manually 
handles lines to move tire 
clump to as close to 
shoreline as possible.

4) Tires are moved to water line  
by dive teams and disposal 
dumpster individually by 
shore team.

5) Repeat steps as time allows 
for additional tire clumps.
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